Safe roads, Reliable journeys, Informed travellers

HIGHWAYS
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2 45529 | Establish Temp Welfre Fociies 12/10/2010 | 26/10/2010 # - RN - - - RN
3 45502 [ Strtonste 12/10/2010 12/10/2010#“ . ; . . . {111
4 |45519 | Esablish compounds, welfre & offces 12/10/2010 | 14712/2010 m : : : : ARRE
T o 3 3 o o k k
6 Jassrs [ maiune 12/08/2010 | 21/12/2012 : : : : i
7 |aes72 | SITE CLEARANCE 12/10/2010 | 02/11/2010 AR RE
8 46595 | ENVIRONMENTAL WORKS 03102011 | 11/11/2011 RE
9 |eooas | FENCING 19/10/2010 | 24/12/2010 (RN
10 60042 | ACCOMMODATION WORKS 22/06/2011 | 02/08/2011 {111
11 46585 | PRE EARTHWORKS DRAINAGE 22/06/2011 | 16/08/2011 Rk
12 46598 | sERvICE DIVERSIONS 12/08/2010 | 02/08/2011 Rk
13 46529 | EARTHWORKS 01/04/2011 | 11/06/2012 i
14 50965 | DRAINAGE 09/08/2011 | 15/08/2012 {111
15 |51038 | PAVEMENT 06/06/2012 | 09/10/2012 Rk
16 [51128 | VERGE WORKS 28/08/2012 | 08/11/2012 e
17 51148 | CENTRAL RESERVE WORKS 107102012 | 09/11/2012 ]
18 59790 | SAFETY FENCING 011172012 | 22/11/2012 {111
19 59989 | ROAD MARKINGS & FINISHINGS 23172012 | 30/11/2012 AR
20 51298 | LANDSCAPING 0110/2012 | 21/12/2012 [EEE
21 |51167 | MILL HILL ROUNDABOUT & CONNECTIONS 10/05/2011 | 1371272012 {111
22 51170 | ROUNDABOUT & CONNECT TO BARTON LANE NORTH 10/05/2011 | 0912/2011 Rk
23 |51477 | BARTON LANE EXISTING A453 incl Fox Covert Lane 31/05/2011 | 13/12/2012 R
24 51580 | BARTON LANE UNDERPASS BRIDLEWAY 10/05/2011 | 08/02/2012 i
25 59230 | STRUCTURES 08/07/2011 | 18/05/2012 {111
26 |45729 | BARTON LANE UNDERPASS 08/07/2011 | 18/05/2012 Ak
ARk
28 45512 | MAINLINE 16/06/2009 | 24/07/2012 (RN
29 53923 | ENVIRONMENTAL LICENCING 31/08/2010 | 09/11/2010 {111
30 53926 | Prepore Badger Sef Closure Lcence 31/08/2010 | 14/09/2010 Rk
31 53916 | Obiain Badger Licence 14/09/2010 | 12/10/2010 : :
32 53936 | Badger Set Closure Licence Processing 14/09/2010 | 12/10/2010 RN
33 53946 | Bodger Seft Closure 12/10/2010 | 09/11/2010 1111
34 45602 | ACCOMMODATION WORKS 22/11/2010 | 08/08/2011 Rk
35 45515 | SITE CLEARANCE 12/10/2010 | 30/11/2010 ARk
36 60069 | FENCING 12/10/2010 | 1612/2010 AN
37 |46711 | PRE EARTHWORKS DRAINAGE 26/10/2010 | 08/07/2011 AR RE
38 |59433 | SERVICE DIVERSIONS 16/06/2009 | 24/07/2012 R
39 |46602 | EARTHWORKS 12/10/2010 | 27/10/2011 (AR
4 |50915 | DRAINAGE 13/07/2011 | 29711/2011 {111
a1 51305 | PAVEMENT 24/08/2011 | 201122011 ARk
42 59330 | VERGEWORKS 19/08/2011 | 22/12/2011 11|
43 59680 | CENTRALRESERVE WORKS 09/11/2011 | 22/02/2012 A
44 59533 | ROAD MARKINGS & FINISHINGS 0912/2011 | 15/03/2012 Rk
45 59543 ROADMARKINGS & FINISHINGS 09/12/2011 15/03/2012 : :
46 59536 | Rood Markings & Finishings Ch 251510 3150 091272011 | 1671272011 ]
47 |59546 | Rood Sofely Audi 091272011 | 167122011 ]
48 59539 | Open Westhound Carrageway Ch 2515 t0 3150 1612/2011 | 1612/2011 {111
49 59540 | Rood Markings & Finishings Ch 010 6400 23/022012 | 14/03/2012 ARRE
50 |59610 | Rood Sofely Audi 08/03/2012 | 14/03/2012 ARk
51 59550 | Open Westhound Carrageway Ch 0 to 6400 15/03/2012 | 15/03/2012 i
52 |60019 | LANDSCAPING 141072011 | 2312/2011 1
53 [46788 | WEST LEAKE JUNCTION 19/10/2010 | 08/08/2012 : :
54 |46798 | WESTBOUND OFFSLIP TEMP CONDITION 26/10/2010 | 07/03/2011 TRRE
55 |50352 | WESTBOUND ONsLIP 16/11/2010 | 25/02/2011 AR
56 |50525 | SOUTHROUNDABOUT 19/11/2010 | 16/02/2011 Rk
57 |50402 | BARTON LANE REALIGNMENT & TEMP LINK 19/10/2010 | 19/05/2011 K
58 |46808 | EASTBOUND OFFSLIP 19/10/2010 | 23/03/2011 [AENE
59 |46889 | EASTBOUND ONSLIP 19/05/2011 | 08/12/2011 {111
60 [s0645 | NORTH ROUNDABOUT 26/05/2011 | 31/08/2011 ARRE
61 62440 | WESTBOUND OFFSLIP PERMANENT 15/03/2012 | 08/08/2012 ! o
62 50648 | PARKWAY JUNCTION 23/11/2010 | 201272012 Gl i
e
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63 50792 | NORTHERN LINK TO POWERSTATION/PARKWAY BRIDGE | 16/02/2011 | 24/10/2011 i i i : i i i ]
s leooss LRZIZ\:QK:IJ\!'AYSOUTHR/ABOUTTOPARKWAYUNDERPASS e : ; : ; : ; ; T
65 50658 | PARKWAY UNDERPASS R/ABOUT TO PARKWAY BRIDGE 23/11/2010 | 17/06/2011 : : : ! . : : . ]
66 [s0868 | KecwoRTHROAD 23/11/2010 | 17/06/2011 _ — _ _ i i i i IRRRE i ' [ [ [ARRE
67 60369 | PARKWAY SOUTH ROUNDABOUT 23/11/2010 | 23/06/2011 ; ; . ; ; : i . . ARk
68 [60629 | WESTBOUND OFFsLIP 23M/2010 | 1601272011 %+ ARARE ANE : : AR
69 60809 | WESTBOUND ONSLIP 01/04/2011 | 16712/2011 ' ANEN - - - - - ' ! ARRE
70 (60989 | PARKWAY NORTH ROUNDABOUT & LINK TO STATION 16/12/2011 | 17/07/2012 i i i i i i i i i hm i i i ;
71 [61249 | PARKWAY UNDERPASS 23/12/2011 | 04/10/2012 | : ' X . FARRE
72 [6109% | PILON RETAINING WALL 17/04/2012 | 31/05/2012 ; ; ; 74W|, ; ; : :
73 [61269 | EASTBOUND ONSLIP 17/04/2012 | 2071272012 ; ; ; ; ; dW* [ANRE
74 (61439 | EASTBOUND OFFSLIP 04/10/2012 | 10/12/2012 i i i i i ! i i i i i i i i 4W+ i i
75 |45549 | STRUCTURES 13/07/2010 | 20/06/2012 : : : : - = ; ; I
76 [45552 | CATTLE CREEP UNDERPASS 03/12/2010 | 09/11/2011 4 ; ; ; : : ; ; : :
77 [54510 | LONG LANE OVERBRIDGE 12/10/2010 | 29/06/2011 ' ! ' i i i ' ' i i ARRE
78 |45609 | FLOOD SPANS EAST OF LONG LANE 141272010 [ 177117201 i i i : i ; ; 'ARRE
79 |45669 | CANALBRIDGE 1271012010 | 0771072011 : : HEREE IR : : AR
80 [45639 | SOARFLOOD SPANS 14/12/2010 | 16/11/2011 . . . : . . . . ]
81 45699 | RIVER SOAR BRIDGE 12/10/2010 | 23/11/2011 i i i ' i ' ' i i
82 |4109 | RAILWAYBRIDGE 13/07/2010 | 15/08/2011 3 ; ; ; ; i . i AR
83 |S1757 | PARKWAY BRIDGE 23/11/2010 | 21/10/2011 : : ERRE SRRk : : ARRE
THRUMPTON ACCOMMODATION BRIDGE 12/10/2010 | 20/06/2012 ! ! ARRE

20/12/2012

EASTBOUND CARRIAGEWAY

12/10/2010

a a a a
! ! ! !
i i i i (]

87 [45632 | BARTON LANE REALIGNMENT 15/03/2012 | 22/05/2012 : : : : : : : : :
88 [54063 | CLEARANCE & EARTHWORKS 15/03/2012 | 20/04/2012 ' ' ' ' ! ! : : : !
89 [54233 | DRAINAGE 22/03/2012 | 19/06/2012 i ' i i i i i i i i i : . i i i i
90 61629 | PAVEMENT 22/03/2012 | 28/08/2012 ; ] 3 ; : i : 1 ; : ; DM* ; ; i
91 [57320 | VERGE WoRKS 20/03/2012 | 05/09/2012 : : : : : : ; : ; ; ; %* ; : :
92 [59630 | CENTRAL RESERVE WORKS 05/06/2012 | 24/09/2012 i ! i ! i 5 i | i ! ! i H%Jf . . ]
93 (61239 | ROAD MARKINGS & FINISHINGS 19/11/2012 | 20/12/2012 i ] i i i i i i i i i i i i i Wm* i i
94 (53900 | smRuctues 1612/2011 | 03/12/2012 : ARRE: : : : : : : MW ]
95 [53903 | FLOOD SPANS EAST OF LONG LANE 19/03/2012 | 30/03/2012 ; ' : : : ! : : : : : hH+ : ! : : ! :
96 (54260 | CANALBRIDGE 26/03/2012 | 03/04/2012 i i i i i i i i i i i %@w* i i i ' ' :
97 [55050 | SOARFLOOD SPANS 28/03/2012 | 27/04/2012 . ; i ; . i . i i i . am i i i i i
98 55080 | RIVER SOAR BRIDGE 170412012 | 04/05/2012 : ARl : : : : : : HERRE 94%;, : : : ARRE
99 [55190 | RAILWAY BRIDGE 24/04/2012 | 11/05/2012 ! ! ' ! ! ! ! ' ! ! ! |9;{m+ ! ! ! ! '
100 52860 | PARKWAY BRIDGE 16/12/2011 | 03/12/2012 i i i i i i i i E“’“W* i i
101 [54490 | THRUMPTON ACCOMMODATION BRIDGE 15/03/2012 | 12/07/2012 . . . . . .MW+ i i i i
102 [45582 | LONG LANE OVERBRIDGE 10/01/2012 | 02/07/2012 : : : : ARRE

! ! ! ! ! ! !

i i

13/12/2012

107

WESTBOUND CARRIAGEWAY

WESTBOUND CARRIAGEWAY & CLIFTON GREEN JUNCTION

20/12/2011

09/07/2012

WESTBOUND CARRIAGEWAY EAST OF JUNCTION & CLIFTON

109 00029 STAGE 1 26/10/2010 | 12/08/2011

110 100423 | EASTBOUND CARRIAGEWAY 15/08/2011 | 12/03/2012

111101279 | GREEN LANE JUNCTION STAGE 2 17/06/2011 | 15/08/2011 Y L

112 101882 | GREEN LANE JUNCTION STAGE 3 15/08/2011 | 14/10/2011 l 1

113 102059 | GREEN LANE JUNCTION STAGE 4,5 & 6 14/10/2011 | 25/01/2012 : :
l 1

18

WESTBOUND CARRIAGEWAY WEST OF FARNBOROUGH

23/02/2011

115 100679 GREEN JUNCTION STAGE 1 26/10/2010 | 16/06/2011 L !
116 |00675 EASTBOUND CARRIAGEWAY 28/10/2010 | 06/02/2012 1 1
n7 |00999 WESTBOUND CARRIAGEWAY 07/02/2012 | 25/06/2012 : :

1 L

07/06/2011

120 |01139 EASTBOUND CARRIAGEWAY 04/11/2010 | 26/03/2012 i |
121 101075 | WESTBOUND TRAFFIC 07/02/2012 | 22/05/2012 : :
122 |01662 FARNBOUROUGH ROAD NORTH 23/11/2011 | 26/03/2012 ] " k . " - - - 3 ] . . ! !
123 |01985 | FARNBOUROUGH ROAD SOUTH 11/04/2011 | 02/03/2012 i i i mﬁ,, i i i i i i
12 01998 | ROUNDABOUT COMPLETION WORKS 02/03/2012 | 20/04/2012 : : : : : : : : : : ' K : : : : :
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