

WORKS ORDER No.7471/34455

Instruction Nr	-	Instructed	24.Jan.06 by	Requested Start	
Engineer's Office	RIMS	Authorised	27.Jan.06 by	Req. Completion	31.Mar.06
Order Type	Category1	Received	27.Jan.06	Rechargeable?	No
Stage	Finalised	Acknowledged	30.Jan.06 by	Confirmation?	No
Depot	HORT	Allocated	30.Jan.06 by	Page Number	1 09.Nov.07

M1 Atrack MP24/1 to 24/5 clearance of trees in verge

Line Number	209902	Asset ID	
Target Completion		Defect Type	
Revised Completion		Description	
Commence By			
Date Commenced			
Completion Request	27.Jan.06		
Completion Granted		RoadSect	5090M1
Measure Submitted	16.Feb.06	Chainage	2/24 S/B START OF 4 LANES TO HILLFIELD LANE J5-J4"
Measure Agreed	20.Feb.06	Location	
Planned Date			
Colour Band	DayMF		
Payment Type	Rates		
HSE.Notn?	No	XsectPos	
Extension of Time		Risk Assessment	
TrafficMan?	No		
ProgReqd?	No	Priority	
MethStat?	No	BActivity	
Quality Acceptable?	No	Sub-sub	0205NR GRASS / VEGITATIVE / ENVIRONMENTAL NORTH
		Route	M1 J1 Staples Corner to C8 Hemel Hemstead
		NaRis	L200562 GRASS / VEGITIVE / ENVIRONMENTAL
		S/c Gang	CARJ001 Carillion Depot
		Activity	9999 All costs

Item	Description	Qty.Ordered	Completed	Unit	Rate	Colour	Ordered	Complete
3000.102	Establishment of facilities for Aboricultural works			1 item				
3000.523	Tree felling tree size 7-40cm dia arisings removed off site	7		no				
3000.538	Thinning and coppicing 75-150mm dia arisings removed offsite to surfaces sloping at more than 10 deg to the horizontal			no				
8000.002	EC For Work Order Amount Not exceeding £10,000.00				0.1	DayMF		

Total: