

TPI & Other Major Scheme Progress Points											Version 7 (23/04/03)	
Major Schemes - Speeding Up Delivery D&B With Orders	Points Scored	Cumulative Total	Major Schemes - Speeding Up Delivery ECI With Orders	Points Scored	Cumulative Total	Major Schemes - Speeding Up Delivery ECI Without Orders	Points Scored	Cumulative Total	Major Schemes - DBFO	Points Scored	Cumulative Total	
HA Commissioned / Project Commencement	1	1	HA Commissioned / Project Commencement	1	1	HA Commissioned / Project Commencement	1	1	HA Commissioned / Project Commencement	1	1	
Strategic Assessment Complete (OGC 0)	1	2	Strategic Assessment Complete (OGC 0)	1	2	Strategic Assessment Complete (OGC 0)	1	2	Strategic Assessment Complete (OGC 0)	1	2	
Consultant Selected and Briefed	1	3	Consultant Selected and Briefed	1	3	Consultant Selected and Briefed	1	3	Consultant Selected and Briefed	1	3	
Public Consultation Options Selected	1	4	Public Consultation Options Selected	1	4	Public Consultation Options Selected	1	4	Public Consultation Options Selected	1	4	
Value Management Completed	1	5	Value Management Completed	1	5	Value Management Completed	1	5	Value Management Completed	1	5	
Reports and Estimates Approved	1	6	Reports and Estimates Approved	1	6	Reports and Estimates Approved	1	6	Reports and Estimates Approved	1	6	
Business Case Approved (OGC 1)	1	7	Business Case Approved (OGC 1)	1	7	Business Case Approved (OGC 1)	1	7	Business Case Approved (OGC 1)	1	7	
Procurement Strategy Confirmed (OGC 2)	1	8	Procurement Strategy Confirmed (OGC 2)	1	8	Procurement Strategy Confirmed (OGC 2)	1	8	Procurement Strategy Confirmed (OGC 2)	1	8	
Public Consultation Start	2	10	Public Consultation Start	2	10	Public Consultation Start	2	10	Public Consultation Start	2	10	
		10	ECI Tenders Invited	1	11	ECI Tenders Invited	1	11			10	
		10	Tender Assessment Completed	1	12	Tender Assessment Completed	1	12			10	
Preferred Route Selected	3	13	Preferred Route Selected	3	15	Preferred Route Selected	3	15	Preferred Route Selected	3	13	
DfT / Ministerial Approval	2	15	DfT / Ministerial Approval	2	17	DfT / Ministerial Approval	2	17	DfT / Ministerial Approval	4	17	
Framework Consultant for next stage selected	2	17			17			17			17	
Preferred Route Announcement	2	19	Preferred Route Announcement	2	19	Preferred Route Announcement	2	19	Preferred Route Announcement	2	19	
Preliminary Design Completed	2	21			19			19	Preliminary Design Completed	2	21	
Value Engineering Completed	2	23	Value Engineering Completed	4	23	Value Engineering Completed	4	23	Value Engineering Completed	2	23	
Investment Decision Confirmed (OGC 3)	2	25	Investment Decision Confirmed (OGC 3)	2	25	Investment Decision Confirmed (OGC 3)	2	25	Investment Decision Confirmed (OGC 3)	2	25	
		25	ECI Contract Awarded	3	28	ECI Contract Awarded	3	28			25	
		25	Preliminary Design & Consultations Completed	3	31	Preliminary Design & Consultations Completed	3	31			25	
Reports and Estimates Approved	6	31	Reports and Estimates Approved	3	34	Reports and Estimates Approved	3	34	Reports and Estimates Approved	6	31	
Stage 3 Assessment Report Approved	6	37	Stage 3 Assessment Report Approved	3	37	Stage 3 Assessment Report Approved	3	37	Stage 3 Assessment Report Approved	6	37	
Draft Orders and ES Published (OGC 3A)	5	42	Draft Orders and ES Published (OGC 3A)	5	42	ES Published (OGC 3A)	5	42	Draft Orders and ES Published (OGC 3A)	5	42	
End of Objection Period	3	45	End of Objection Period	3	45			42	End of Objection Period	3	45	
PI Notice Issued	3	48	PI Notice Issued	3	48			42	PI Notice Issued	3	48	
Public Inquiry Start	4	52	Public Inquiry Start	4	52	End of Representation Period	7	49	Public Inquiry Start	4	52	
Post Inquiry Risk Assessment Completed	1	53	Post Inquiry Risk Assessment Completed	2	54	S of S Response Completed	7	56	Post Inquiry Risk Assessment Completed	1	53	
Inspector's Report Received	1	54	Inspector's Report Received	2	56			56	Inspector's Report Received	1	54	
Start OJEC Procedures	1	55			56			56	Start OJEC Procedures	1	55	
Contract Documents Completed	1	56			56			56	Contract Documents Completed	1	56	

Secretary of State's Decision Announced	2	58	Secretary of State's Decision Announced	2	58	Secretary of State's Decision Announced	2	58	Secretary of State's Decision Announced	2	58
Orders Made	1	59	Orders Made	2	60		58	Orders Made	2	60	
End of High Court Challenge Period	1	60	End of High Court Challenge Period	2	62		58	End of High Court Challenge Period	1	61	
Tenders Invited / Framework Contractor	2	62		62		58	Tenders Invited / Framework Contractor	1	62		
		62		62		58	Preferred Bidder Notified	1	63		
Works Price Reviewed / Confirmed (OGC 3B)	2	64	Works Price Reviewed / Confirmed (OGC 3B)	2	64	Works Price Reviewed / Confirmed (OGC 3B)	6	64	Works Price Reviewed / Confirmed (OGC 3B)	1	64
Works Commitment Approval	1	65	Works Commitment Approval	2	66	Works Commitment Approval	4	68	Works Commitment Approval	1	65
Notices to Treat and Enter Served	1	66	Notices to Treat and Enter Served	1	67		68	Notices to Treat and Enter Served	1	66	
Land Entry Secured	1	67	Land Entry Secured	1	68		68	Land Entry Secured	1	67	
Award of Contract / Task Order Placed	1	68		68		68	Award of Contract / Task Order Placed	1	68		
Start of Works	1	69	Start of Works	1	69	Start of Works	1	69	Start of Works	1	69
Road Opened	26	95	Road Opened	26	95	Road Opened	26	95	Road Opened	26	95
Business Confirms Readiness for Service (OGC 4)	1	96	Business Confirms Readiness for Service (OGC 4)	1	96	Business Confirms Readiness for Service (OGC 4)	1	96	Business Confirms Readiness for Service (OGC 4)	4	96
Handed into Maintenance	1	97	Handed into Maintenance	1	97	Handed into Maintenance	1	97	Handed into Maintenance	1	97
Noise Appeals Completed	1	98	Noise Appeals Completed	1	98	Noise Appeals Completed	1	98	Noise Appeals Completed	1	98
First Part 1 Claims Notice Published	1	99	First Part 1 Claims Notice Published	1	99	First Part 1 Claims Notice Published	1	99	First Part 1 Claims Notice Published	1	99
Maintenance Certificate Issued	1	100	Maintenance Certificate Issued	1	100	Maintenance Certificate Issued	1	100		99	
Benefits Evaluation Review Complete (OGC 5)			Benefits Evaluation Review Complete (OGC 5)			Benefits Evaluation Review Complete (OGC 5)			Benefits Evaluation Review Complete (OGC 5)		99
								New Road in Normal Operation	1	100	
Reconciliation of Final Account Completed			Reconciliation of Final Account Completed			Reconciliation of Final Account Completed			Reconciliation of Final Account Completed		
Second Part 1 Claims Notice Published (one year after opening)			Second Part 1 Claims Notice Published (one year after opening)			Second Part 1 Claims Notice Published (one year after opening)			Second Part 1 Claims Notice Published (one year after opening)		
Substantial Completion Land Matters (incl Part 1 Claims)			Substantial Completion Land Matters (incl Part 1 Claims)			Substantial Completion Land Matters (incl Part 1 Claims)			Substantial Completion Land Matters (incl Part 1 Claims)		
Road Open for Seven Years (Part 1 Claims)			Road Open for Seven Years (Part 1 Claims)			Road Open for Seven Years (Part 1 Claims)			Road Open for Seven Years (Part 1 Claims)		
Financially Closed			Financially Closed			Financially Closed			Financial Completion		
Total Points Scored	100		100			100			100		

Key

	SUPER KEY EVENT (Mandatory - OGC Gateway Events)
	KEY EVENT
	CRITICAL EVENT
	SUB EVENT
	END POINT FOR PROGRESS POINTS

Note:

The cumulative points total shown against each event is an illustrative representation of points claimed for a typical scheme, if all the events above had occurred. In reality, points will be claimed for each event as and when it is achieved.